

~~SECRET~~

DDAS REGISTER
FILE *Prop*

APR 1966

25X1A2g

MEMORANDUM FOR: Deputy Director for Support *S*

SUBJECT : [REDACTED] Construction

25X1A6b

1. This memorandum is for information only.

25X1A6b

2. It has been determined to proceed with [REDACTED] construction, using the Corps of Engineers as our Construction Agent. In order to expedite this project to the greatest extent possible, the following steps were taken:

a. Plans and specifications were largely developed by the Real Estate and Construction Division, OL, prior to approval of the project.

b. Requisitions have been placed for material and equipment which could not be procured locally, thus saving several months compared with a contractor ordering this material after award of a construction contract.

c. Discussions held with representatives of the Corps of Engineers at Headquarters relative to procedures and timing for this project.

3. Plans have now been forwarded to the Station at [REDACTED] and through the Corps of Engineers' channels to the Gulf District Engineer, [REDACTED] Construction Engineer, will proceed to [REDACTED] on 10 April 1966 to represent the Agency in awarding a contract for site development, foundations for buildings and antennae, erection of prefab buildings and installation of utilities.

4. Arrangements are being made with the prefab supplier to furnish a skilled foreman to supervise the erection of the prefab buildings.

25X1A6a

25X1A9a

25X1A6a

~~SECRET~~

GROUP 1
Excluded from automatic
downgrading and
declassification

SECRET

SUBJECT: [REDACTED] Construction

25X1A6b

5. The Real Estate and Construction Division, OL, proposes detailing an engineer to this project during construction to direct and expedite the program.

[REDACTED]

25X1A9a

GE
GEORGE E. MELOON
Director of Logistics

NOV 11 1978

SECRET